

OGC HAS REVIEWED.

STATINTL

STATINTL

TRANSMITTAL SLIP		
18 August 1948		
DATE		
TO: <input type="text"/>		
BUILDING	ROOM NO.	
North	214	
REMARKS:		
<p>Pursuant to our conversation, I feel that this extension should contain notice to the contractor that it is granted on the understanding that the continuation of the work will not incur any additional expense to the Government over and above the amount specified in the original contract.</p> <p><input type="text"/></p>		
FROM:		
L. R. Houston, General Counsel		
BUILDING	ROOM NO.	EXTENSION
PWA	7113	733
FORM NO. 36-8		
SEP 1946		
(1299)		